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SR 506/Lacamas Creek Bridge Replacement
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2012

Q3 2016

Q3 2012

Q3 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q2 2018 Q2 2018 On Schedule

Contract Advertisement

Operationally Complete

Q1 2019

Q4 2020

Q1 2019

Q4 2020

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

450607A

Southwest 

SR 506

Construction

As of Date:

Regional Admin:

Legislative Districts:

August 2020

C. Francis

20

Project Information

As of December 2019: This project has a cost increase due to unanticipated soil conditions 
that required a redesign of the bridge foundations.  

Watch List Description

Project Description

This project will replace the existing structurally deficient and functionally obsolete bridge with a 
new bridge.           

Contractor: 009419 - FARLINE BRIDGE, INC. - $3,238,905.33 - 04/15/2019
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